

WB-57 Plan of the Day

Submitted by [stolley](#) on Wed, 08/25/2010 - 14:44

- [WB-57](#)

Date:

Wed, 08/25/2010

WB-57 (Times in CDT)

Thursday, Aug 26 - Integration of HIRAD

0900 14Z Science telecon

1100 16Z Tri-Agency Forecaster telecon

Friday, Aug 27 - Possible instrument test flight

0630 Ground crew preflight

0730 Instrument upload and checkout

0830 Tow out

0900 14Z Science telecon

0930 Preflight aircraft

1030 Suit up

1100 16Z Tri-Agency Forecaster telecon

1130 Take off

1430 Land and post flight brief

Saturday, Aug 28 - No Operations

0900 14Z Science telecon

1100 16Z Tri-Agency Forecaster telecon