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Global Hawk Report
T/O @ 8a PT 15Z
Dropsonde – Cindy Bradley and NCAR team flying out to DFRC to integrate dropsonde instrument

21Aug is either a dropsonde or science flight
Dropsonde need a test flight in range and an high altitude flight (which could be combined with a science flight?)

DC-8 Report
Aircraft facility – OK
Instruments
· Microphysics – particle probes performed well on test flight.  Update on CSI pylon tomorrow
· MMS – green flight ready
· DAWN – yellow  - see clouds but not aerosols.  Laser behaving erratically.   Many variables to tweak.  Not sure what to repair at this point.  Trailer arrives Thursday + 1-day to de-integrate + 3-5days to repair + integrate and re-flight.  So 5-7 days after
· APR-2 – no report
· LASE – green.  Excellent shape 
· LARGE – green.  

Hard Down day call is 12noon the day before
Currently the latest day for a hard down is Wednesday

DC-8 might fly TD#5 on Tuesday, 17Aug- decision at today’s16Z meeting


WB-57 Report
· HIRAD 
At JSC 23. Shakedown on 24 Aug and ready for science on 25Aug
· AMPR 
To join campaign about 1.5 weeks after
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